

## PYROS - Evolution #4188

Evolution # 4090 (Nouveau): \*\*\*\*\* PYROS SOFTWARE

Evolution # 4093 (Nouveau): \*\*\*\*\* (WP) 09.1 – OBSERVATORY CONTROL

Evolution # 4058 (Nouveau): \*\*\*\*\* (M) 09.1.30 - SCHEDULER - PLAN

### \* (F) Get back list of sequences to be planned

09/13/2016 06:19 pm - Etienne Pallier

<b>Status:</b>	Nouveau	<b>Start date:</b>	09/13/2016
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	4.00 hours
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

#1 - 10/06/2016 02:21 pm - Jeremy Barneron

- Estimated time set to 4.00

#2 - 10/13/2016 11:47 am - Jeremy Barneron

- Subject changed from (F) Get back list of sequences to be planned to \* (F) Get back list of sequences to be planned