

PYROS - Evolution #4304

Evolution # 4090 (Nouveau): ***** PYROS SOFTWARE

Evolution # 4093 (Nouveau): ***** (WP) 09.1 – OBSERVATORY CONTROL

Evolution # 4302 (Nouveau): ***** (M) 09.1.00 - PROJECT MANAGEMENT

Evolution # 4317 (Nouveau): * (F) Documentation

Evolution du redmine concernant PYROS

09/23/2016 03:40 pm - Jeremy Barneron

Status:	Nouveau	Start date:	09/23/2016
Priority:	Haut	Due date:	11/01/2016
Assignee:	Jeremy Barneron	% Done:	90%
Category:		Estimated time:	40.00 hours
Target version:	Version 0.14 - Execution with Simulators (v0.1)	Spent time:	40.00 hours
Description			
Mettre au propre les taches et créer les taches manquantes + associer a chaque tache une durée pour pouvoir effectuer une évaluation du temps restant pour terminer le projet.			

History

#1 - 09/23/2016 03:41 pm - Jeremy Barneron

- Target version deleted (148)

#2 - 09/30/2016 10:41 am - Jeremy Barneron

- Parent task changed from #4302 to #4317

#3 - 10/06/2016 10:04 am - Jeremy Barneron

- Estimated time changed from 14.00 to 28.00

#4 - 10/06/2016 10:39 am - Jeremy Barneron

- Estimated time changed from 28.00 to 40.00

#5 - 10/27/2016 10:48 am - Jeremy Barneron

- % Done changed from 20 to 90

#6 - 10/27/2016 10:49 am - Jeremy Barneron

- Target version set to Version 0.14 - Execution with Simulators (v0.1)

#7 - 03/06/2019 10:29 am - Etienne Pallier

- Status changed from En cours to Nouveau