

## LABINVENT (Inventrap) - Anomalie #5086

Actions # 4970 (Nouveau): \*\*\*\*\* FEATURE - GENERAL \*\*\*\*\*

### MATERIEL - bugfixes divers suite à merge from LATMOS

06/02/2017 06:06 pm - Etienne Pallier

<b>Status:</b>	Fermé	<b>Start date:</b>	02/04/2014
<b>Priority:</b>	Immédiat	<b>Due date:</b>	
<b>Assignee:</b>	Thibaud Ajas	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	version 2.6.x	<b>Spent time:</b>	0.00 hour
<b>Description</b>			
BUGFIXES DU CODE latmos :			
- materiels/add : menu disparaît			
- designation : on peut plus modifier si CREATED !!! (on doit pouvoir modifier aussi si VALIDATED)			
- suivis/edit : pas moyen de valider			
- AUTRES ???			
- tous les tests doivent passer			
- le module metrologie doit être désactivé par défaut à l'installation, et on doit aussi pouvoir le désactiver par la suite, et tous les tests doivent passer même si ce module est désactivé			
- commit/push			
<b>Related issues:</b>			
Copied from Evolution # 1864: MATERIEL - Modifier un matériel VALIDATED		<b>Fermé</b>	<b>02/04/2014</b>

### History

#### #1 - 06/02/2017 06:20 pm - Etienne Pallier

- Subject changed from MATERIEL - Modifier un matériel VALIDATED to MATERIEL - bugfixes divers suite à merge from LATMOS
- Description updated
- Parent task set to #4970

#### #2 - 06/02/2017 06:23 pm - Etienne Pallier

- Description updated

#### #3 - 06/02/2017 06:25 pm - Etienne Pallier

- Description updated

#### #4 - 06/07/2017 05:06 pm - Thibaud Ajas

- Status changed from Nouveau to En cours
- % Done changed from 0 to 70

#### #5 - 06/09/2017 05:38 pm - Thibaud Ajas

- % Done changed from 70 to 90

#### #6 - 06/09/2017 05:40 pm - Thibaud Ajas

- Status changed from En cours to Fermé

- % Done changed from 90 to 100